

C19 Building Capacity of Community Health Centers to Respond to COVID19




Welcome to the NACHC-CDC COVID-19 Project Confluence

This space will house all COVID-19 project-related resources that our partners can use and collaborate with NACHC!



February 2021 Res...ery In Action.pdf



Vision, Mission, Objectives

To create a long-term, reusable informatics infrastructure and strategy for the emerging threat of SARS-CoV-2 and other communicable conditions or environmental exposures

1. Build a set of common data elements for COVID-19 and emergency response
2. Create a technical infrastructure to support the COVID-19 response, data sharing and HIT tools
3. Create a CHC registry, hosting population level and de-identified patient-level data to support public health and patient outcomes.
4. Implement public health and evidence-based clinical HIT tools that augment the COVID-19 pandemic response

Use Cases

1. Risk-stratification, testing and follow-up
2. Electronic case reporting (e.g. CDC eCR Now | AIMS platform | etc.)
3. Virtual case management
4. Contact Tracing
5. Supporting safe in-person care


Quick links to Frequently Used Resources

1. [2021-09-02 COVID-19 Data Dictionary \(Year 2\) v5 starting August 1, 2021](#)
2. [COVID-19 Data Dictionary Implementation Guide \(Year 2\)](#)
3. [COVID-19 Diagnostics / Laboratory Testing LOINC Codes and VSets](#)
4. [COVID-19 Vaccine and Vaccination Value Sets and Codes](#)
5. [CDC RFP Information Webinar Slides](#)
6. [CDC COVID-19 Cooperative Agreement Slide Deck](#)
7. [COVID-19 CDC Kickoff FINAL](#)
8. [File Naming Conventions](#)
9. [Training on Terminology and Value Sets](#)
10. [Terminology Support Onboarding](#)
11. [NACHC Health IT/Technology Capacity Survey](#)
12. [Quality Assurance \(QA\) Template](#)
13. [DUA for Year 2 \(template\)](#)
14. [Year 1 Resources](#)
 - a. [2021-01-25 COVID-19 Data Dictionary v3 for the monthly data due by the 15th of the month used until 7/31/2021](#)

Roles & Responsibilities

	Funder	NACHC	Partners	Vendors
Roles	<ul style="list-style-type: none"> Provide Input Approve Monitor Advise Evaluate 	<ul style="list-style-type: none"> Facilitate Communicate Design Build Evaluate 	<ul style="list-style-type: none"> Design Build Implement Evaluate Document 	<ul style="list-style-type: none"> Collect documents Analyze Communicate Report Back
Responsibilities	<ul style="list-style-type: none"> Monthly meeting to monitor and advise on progress Communicate to Leadership re: project status 	<ul style="list-style-type: none"> Facilitate deliverables and products in workplans and SOW Facilitate meetings with partners Communicate project progress to funder 	<ul style="list-style-type: none"> 1. Project Management and initial design, implementation, and scaling of enhanced evidence-based protocols and interventions for Adult Immunizations 2. Implement QI strategy to increase Adult Immunization rates in health centers 3. Summarize results: Lessons Learned and Promising Practices 	<ul style="list-style-type: none"> 1. Collect qualitative and quantitative products from funder, NACHC and partners 2. Draft products and edit as feedback is given 3. Perform tasks per SOW
Products	<ul style="list-style-type: none"> 1. Utilize summary documents from NACHC and partners to support further work in this area 	<ul style="list-style-type: none"> 1. Meeting Minutes (monthly) 2. All-Participant Call (3) Slides, Transcripts /Notes 3. Data - review quality and analyze <ul style="list-style-type: none"> a. Baseline b. Monthly 4. Lessons Learned 5. Final Summary Document 	<ul style="list-style-type: none"> Human Centered Design Documentation Flow 1. Define project goals 2A. Develop Use Cases 2. B Develop Personas 3. Define Data Dictionary 4. Create Implementation Plan Document pre and post Clinical and Data Workflows Document Lessons Learned/Evaluation Presentations: local, conferences/webinars, etc. 	

Timeline



NACHC Deliverables Status

outputs	products	description	start date	due date	status	Notes	Action Items
1.1.3 Data Fundamentals Webinars		Three webinars			COMPLETED		Find/put links in links to recordings of deliverables
2. Data and Information Systems							
2.1 Data model and dictionary for COVID 19 published	2021-01-25 COVID-19 Data Dictionary v3	<ol style="list-style-type: none"> for the monthly data due by the 15th of the month Data Dictionary V2 for the data due 30 Jan 2021 	08/01 /2020	1/31 /2021	COMPLETED		
2.2 Database with API for aggregating response data			08/01 /2020	3/5 /2021	COMPLETED		<input type="checkbox"/> John GreshA PI task - next steps?
2.3 Completed risk calculator, testing, and treatment order sets			1/29 /2021	7/30 /2021	IN PROCESS		Subtask: Dissemination of risk calculator?
2.4 Case and exposure tracking dashboards			1/23 /2021	7/30 /2021	IN PROCESS		Lead: Pedro B Carneiro & John Gresh Grap hics?

2.5 Business intelligence dashboards			12/1 /2020	7/30 /2021	IN PROCESS								G r a p h i c s?	Lead: Pedro B Carneiro & John Gresh
3.1 Newsletters (Comms is lead)														Subtask: Contribute to Monthly Newsletter

Recently Updated Pages

[COVID-19 CDC Data Analyses](#)

2021 09 16 • updated by Julia Skapik • [view change](#)

[HIV DASHBOARD POINTS - DRAFT \(Maggie\)](#)

2021 09 15 • created by Meghana Gunuganti

[C19 Building Capacity of Community Health Centers to Respond to COVID 19](#)

2021 09 15 • updated by Raymond Uy • [view change](#)

[C19 Building Capacity of Community Health Centers to Respond to COVID 19](#)

2021 09 13 • updated by Andre Price • [view change](#)

[COVID-19 Data Dictionary Implementation Guide \(Year 2\)](#)

2021 09 03 • updated by Raymond Uy • [view change](#)

[C19 870-02 Year 2 COVID Contract Status and File Upload](#)

2021 08 26 • updated by Andre Price • [view change](#)

[UDS Data Alignment for COVID-19](#)

2021 08 19 • updated by Meghana Gunuganti • [view change](#)

Meetings

[Health Federation of Philadelphia C19 Partner 2021-07 to 2021-12 Running Meeting Notes](#)

2021 07 27 • created by Andre Price

[Alabama PHCA C19 Partner 2021-07 to 2021-12 Running Meeting Notes](#)

2021 07 27 • created by Andre Price

[Collab Ventures Network C19 Partner 2021-07 to 2021-12 Running Meeting Notes](#)

2021 07 27 • updated by Andre Price • [view change](#)